
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 466 Date: 02-Feb-2012 Thursday

Approved Date:

Shift Hours: 05:00 am 07:00 pm Break: 00:30 Over Time: 06:00

Const Calendar Day: 877

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6;50 AM. Crews had to work on PWS # 19 , 20 , & 21 . They started
at 7:00 AM.

At 5:30 AM. John & I had to work on the South side span . We had to work on PWS # 12 , 13 , 14 ,
15 , & 16 measurements with PWS # 1. John & I were done at 6:50 AM.

Cables crews had to prepare PWS # 20 . Crews had to place the forming templates & wait for the
order to lift the cable off the rollers & start their work . Crews had to wait until 11:15 AM.

Crews started to lift & work on PWS # 20 at 11:20 AM. They were done at 4:30 PM. # 21 PWS was
on the rollers at 2:30 PM. .

Then , crews had to prepare # 21 to be installed . They had to work on the twist & float the cable to
place # 22 on the rollers . Crews were done at 6:50 PM. They left at 7:00 PM. # 22 was on the roller at
6:50 PM.

Adjustment crews had to work on # 19 North & South sides . Crews started on the North to hook the
bracket , hydraulic pump at 9:00 AM.They started to adjust the cable at 9:15 AM. They were one at 9:30
AM. They started on the South side at 9:35 AM. Crews were done at 10:00 AM. For both sides , the cables
were pulled around 1.35 meter .

In the afternoon, crews had to adjust # 20 . They started on the North side at 4:45 PM. Crews were
done on the South side at 5:30 PM.

Check Saman report for employees names , hours , & activitites
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